

## **JLab-FNAL-SLAC LCLS-II Cryomodule Shipping and Receiving Meeting**

### **JLab Action Items**

#### **Unloading Procedure**

- Assist counterparts in FNAL and SLAC in developing a procedure for unloading the cryomodules in Sector 10 at SLAC.
- Participate in developing requirements for improvements to be made to Sector 10 unloading area

#### **Readiness Timeline**

- Identify a set time by which shipping equipment and infrastructure upgrades need to be ready in order to meet prototype cryomodule schedule

#### **Review FNAL Analysis**

- Review FNAL analyses on Shipping Frame, End Caps and Shipping Loads (when completed)

#### **JLab Loading Procedure**

- Prepare and distribute loading procedure used at JLab for loading Cryomodules on to flat-bed trucks

#### **Procurement Timeline**

- Determine timeline for shipping frame and end cap procurement
- Specify design review dates and aims